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Sewer Construction Update

Chatham — C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer
Extension, Phase 1C — 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the
Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below. Work
this winter/spring will include force main installation, sewer installation, limited water main
work and pump station work.

Work for the week of March 9th — 13th:
1C-3&4:

e Continue gravity sewer and Service Laterals work on Balfour Lane
e Continue gravity sewer work on Lime Hill Road
e Complete service laterals on Carolyn Drive and Cleanup

Note: Agway will be OPEN during construction with access via Linden Tree Lane
or Lime Hill Road depending on actual construction location.

1D -1:
*DETOUR*

Note: The Corner Store will be OPEN during construction with access via Rt. 137
and/or Old Queen Anne depending on actual construction location

Note — work hours will be extended from 7 AM to 7:30 PM for work on Old
Queen Anne Road to expedite work.

e Continue gravity sewer installation Old Queen Anne from intersection heading West


mailto:rduncanson@chatham-ma.gov
mailto:jgoldsmith@chatham-ma.gov
http://www.chatham-ma.gov/

**Detour** - Old Queen Anne Road from Cemetery Road to Rt. 137 will be

closed. Detour is via Old Queen Anne Road to Cemetery Road to Rt. 137 to
return to Old Queen Anne Road. See figure below:
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One Week Look Ahead (3/16 - 3/20):

1C-3&4:
Commence gravity sewer work on Heritage Lane

Continue gravity sewer and service laterals work on Lime Hill Road
Continue service laterals on Balfour Lane



Note: Agway will be OPEN during construction with access via Linden Tree Lane
or Lime Hill Road depending on actual construction location.

1D -1:
*DETOUR*

Note: The Corner Store will be OPEN during construction with access via Rt. 137
and/or Old Queen Anne depending on actual construction location

Note — work hours will be extended from 7 AM to 7:30 PM for work on Old
Queen Anne Road to expedite work.

e Continue gravity installation Old Queen Anne Road from intersection heading West

**Detour** - Old Queen Anne Road from Cemetery Road to Rt. 137 will
be closed. Detour route is via Old Queen Anne Road to Cemetery Road to
Rt. 137 to return to Old Queen Anne Road. See figure above.

Two Week Look Ahead (3/23 — 3/27):

1C-3&4:
e Continue gravity sewer work on Heritage Lane
e Commence low pressure sewer work on Bay View Street and Vineyard Avenue

1D -1:
*DETOUR*

Note: The Corner Store will be OPEN during construction with access via Rt. 137
and/or Old Queen Anne depending on actual construction location

Note — work hours will be extended from 7 AM to 7:30 PM for work on Old
Queen Anne Road to expedite work.

e Continue Gravity Installation Old Queen Anne Road from Intersection heading West

**Detour** - Old Queen Anne Road from Cemetery Road to Rt. 137 will
be closed. Detour route is from Old Queen Anne Road to Cemetery Road
to Rt. 137 to return to Old Queen Anne Road. See figure above.

Please note that this is a projected schedule and will be adjusted accordingly based on the
Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be
performing testing, installing inverts, raising castings, paving, and performing general cleanup at
various locations throughout the project area.



Roads will be passable at the end of each day. Police Details and Contractors will work with
residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless
otherwise noted.

We encourage you to visit the sewer construction project web site for updated schedule
information and weekly press releases at: http://www.chathamscproject.info and the Town’s
website for additional information regarding the CWMP and other important projects and events
in the Town at: http://www.chatham-ma.gov.

Thank you for your patience and cooperation during this important project to restore and protect
our environment.
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